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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation Systems Advanced Development/SF100

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 72.225 72.308 68.691 0.000 68.691 76.041 78.689 55.581 35.267 Continuing Continuing
SF100: 1160403BB Special
Operations Aviation Systems
Advanced Development/Project
SF100

72.225 72.308 68.691 0.000 68.691 76.041 78.689 55.581 35.267 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element provides for the development, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique
aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  low probability of intercept/low
probability of detection, terrain following/terrain avoidance radar; Precision Strike Package for MC-130W Multi-Mission Modification, AC-130H Recapitalization, and
other SOF airborne platforms;  digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness; near-real-time intelligence to
include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification; navigation, target detection,
and identification technologies; digital broadcast capabilities; and aerial refueling.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 43.856 82.621 0.000 0.000 0.000
Current President's Budget 72.225 72.308 68.691 0.000 68.691
Total Adjustments 28.369 -10.313 68.691 0.000 68.691

• Congressional General Reductions -15.513
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 5.200
• Congressional Directed Transfers 0.000
• Reprogrammings 29.860 0.000
• SBIR/STTR Transfer -1.491 0.000
• Other Adjustment 0.000 0.000 68.691 0.000 68.691
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation Systems Advanced Development/SF100

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: SF100: 1160403BB Special Operations Aviation Systems Advanced Development/Project SF100

Congressional Add: Congressional add:  Helicopter Cable Warning Obstacle Avoidance System 0.000 1.195
Congressional Add: EC-130J Multi-Mission Upgrades 0.000 3.983

Congressional Add Subtotals for Project: SF100 0.000 5.178

Congressional Add Totals for all Projects 0.000 5.178

Change Summary Explanation
Funding:

FY09:  Net increase of $28.369 million is due to Small Business Innovative Research transfer (-$1.491 million), a reprogramming for risk reduction efforts on a
Precision Strike Package MC-130 Multi-Mission Modification (+$7.600 million), and an above threshold reprogramming to fulfill an urgent USSOCOM requirement
to rapidly arm and field multi-mission precision strike platforms (+$22.260 million).

FY10:  Net decrease of -$10.313 million (decrease of -$15.209 million in Avionics Modernization Program and -$0.304 million due to Section 8097 congressional
general reduction). Increase of $1.200 million for Helicopter cable warning obstacle avoidance system as well as increase of $4.000 million for EC-130J Multi-
Mission Upgrades. The $1.200 million add funding will be moved via DD Form 1415-3 reprogramming action to PE 1160482BB SOF Rotary Wing Aviation.

FY11:  Increase of $68.691 million is due to the DoD not estimating FY 2011 cost when the FY 2010 President's Budget was prepared.

Schedule:  None.

Technical:  None.



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #252

United States Special Operations Command Page 3 of 16

Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

SF100: 1160403BB Special
Operations Aviation Systems
Advanced Development/Project
SF100

72.225 72.308 68.691 0.000 68.691 76.041 78.689 55.581 35.267 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project provides for the investigation, evaluation, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique
aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  low probability of intercept/
low probability of detection (LPI/LPD), terrain following/terrain avoidance (TF/TA) radar; Precision Strike Package MC-130W Multi-Mission Modification; AC-130H
Recapitalization; and other SOF airborne platforms; digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness; near-
real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification;
navigation, target detection and identification technologies; digital broadcast capability; aerial refueling and develop cable warning obstacle avoidance system.

• SOF C-130 Avionics Modifications.  Provides for development necessary to maintain current SOF-unique capabilities for SOF  C-130 aircraft.  Includes, but is not
limited to, mission computers and display generators.

• EC-130J Commando Solo Upgrades. Provides for integration of SOF-unique implementation of the C-130J block cycle upgrade as installed on the EC-130J
Commando Solo aircraft and development of digital broadcast capabilities.

• Aviation Engineering Analysis. Provides a rapid response capability to support SOF fixed wing aircraft and unmanned aircraft systems.  The purpose is to correct
system deficiencies, improve asset life, and enhance mission capability through the means of feasibility studies, analysis of alternatives, pre-developmental risk
reduction studies, and engineering analyses. This sub-project provides the engineering required to improve the design and performance integrity of the aircraft support
systems, sub-systems, equipment, and embedded computer software as they relate to the maintenance, overhaul, repair, quality assurance, modifications, materiel
improvements, and service life extensions.  Conducts risk reduction studies, analyses, and demonstrations to support emerging, time critical weapons and sensor
enhancements.  Note:  A new Program Element 1160422BB and Project SF101 were created for Aviation Engineering Analysis in Budget Activity 3.  The resources
moved beginning in FY 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

• Acquisition Development Support.  This funding is required to support systems engineering, analysis, and integration.  Primary use of funds is to examine
commonality and interoperability across systems.  Funding will be used in a multitude of avenues across systems to support cost-benefit analysis; provide additional
test support; and further reduce cost, schedule, and technical risk.  As required, funds will support manpower costs for experts needed to meet certification, safety,
reliability, and other requirements required by Office of the Secretary of Defense, Acquisition, Technology and Logistics, as well as commitments for joint programs.

• Precision Strike Package (PSP) MC-130W Multi-Mission Modification.  This program fulfills an urgent combat requirement to rapidly arm and field multi-mission
precision strike platforms.  Provides an armed over-watch capability including sensors, communication systems, precision guided munitions, and a single medium-
caliber gun.  An interim kit is being fielded and funded under a Combat Mission Needs Statement in FY 2009.  The MC-130W will return to its primary mobility role once
PSP is fielded on recapitalized AC-130H aircraft.

•  Precision Strike Package (PSP) for SOF Airborne Platforms.  This funding is required to support systems engineering, analysis, and integration of the baseline PSP
onto host MC-130J aircraft provided by the U.S. Air Force for AC-130H recapitalization as well as other SOF airborne platforms.  Missions for the AC-130H recap
aircraft include, but are not limited to, Close Air Support (CAS), Air Interdiction, Armed Reconnaissance, Escort, and Force Protection – Integrated Base Defense.  PSP
is modular, scalable, and platform neutral, and includes mission management, sensors, and weapons.

• SOF Common TF/TA Radar.  Continues system design and development of a SOF common LPI/LPD radar (Silent Knight Radar) to defeat advanced passive
detection threat while maintaining ability to fly safe TF.  This radar is targeted for use on all MH-47G Heavy Assault helicopters, MH-60M Blackhawk helicopters,
MC-130H Combat Talon II and CV-22 Tilt-Rotor aircraft.
• C-130 Terrain Following Radar System.  This funding integrates a TF/TA radar with an on-board processor to provide a multi-mode terrain following capability. This
system is targeted for the MC-130W, MC-130H and MC-130J platforms.
• Cable Obstacle Avoidance System.  Congressional add to develop a cable warning obstacle avoidance system.  This system will allow aircraft to perform evasive
actions, significantly increasing the aircrew’s probability of survival during a hostile fire engagement.  The funding will be moved via DD 1415 reprogramming action to
PE 1160482BB SOF Aviation.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
SOF C-130 Avionics Modifications 0.000 4.800 24.542 0.000 24.542
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Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
[*** PLEASE ENTER ACCOMPLISHMENT/PLANNED PROGRAM TEXT FOR PRIOR YEAR. ***]

FY 2010 Plans:
FY10 Initiates development and integration of aircraft modifications to maintain SOF-unique
capabilities.

FY 2011 Base Plans:
FY11 Continue development and integration of aircraft modifications to maintain SOF-unique
capabilities which will be executed via an incremental acquisition strategy based on SOF C-130
avionics obsolenscence dates

EC-130J Commando Solo Upgrades
FY 2009 Accomplishments:
FY09 Initiated integration of SOF-unique implementation of the C-130J Block Cycle 7.0 Upgrade as
installed on the EC-130J Commando Solo aircraft.

FY 2010 Plans:
FY10 Continues development and integration of SOF-unique implementation of the C-130J Block
Cycle 7.0 Upgrade as installed on the EC-130J Commando Solo aircraft.

FY 2011 Base Plans:
FY11 Develop and integrate digital broadcast capability for incorporation on EC-130J.

0.486 0.974 0.581 0.000 0.581

Aviation Engineering Analysis 12.965 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
FY09 Continued engineering studies and analyses for fixed wing aviation SOF-unique equipment and
missions.  Conducted risk reduction studies, analyses, and demonstrations to support Precision Strike
Package (PSP) MC-130W Multi-Mission Modification concepts.

Acquisition Development Support
FY 2010 Plans:
FY10 Conducts engineering, analysis and integration support across a multitude of systems to
examine commonality and interoperability across systems; to support cost-benefit analyses; to provide
additional test support; and to further reduce cost, schedule, and technical risk.

FY 2011 Base Plans:
FY11 Conduct engineering, analysis and integration support across a multitude of systems to
examine commonality and interoperability across systems; to support cost-benefit analyses; to provide
additional test support; and to further reduce cost, schedule, and technical risk.

0.000 0.407 2.094 0.000 2.094

Precision Strike Package (PSP) MC-130W Multi-Mission Modification
FY 2009 Accomplishments:
FY09 Integrated and tested PSP on a MC-130W aircraft, mission training device development, and
training systems improvements.

FY 2010 Plans:
FY10 Continues integration and testing for offensive systems, sensors, and mission management of
the PSP on a MC-130W aircraft.

22.260 27.148 0.000 0.000 0.000

Precision Strike Package (PSP) for SOF Airborne Platforms 0.000 0.000 4.279 0.000 4.279
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Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
FY11  Initiate development and integration of the PSP on a MC-130J aircraft.

SOF Common Terrain Following /Terrain Avoidance (TF/TA) Radar – Silent Knight
FY 2009 Accomplishments:
FY09 Continued engineering and  manufacturing development (EMD) of SOF Common TF/TA radar.
Continued hardware and software design and integration, and refinement of developmental test plans
for MH-47G platform.

FY 2010 Plans:
FY10 Continues EMD of SOF Common TF/TA radar.  Continues prototype integration and testing.
Begins developmental contractor flight testing and kit build for development/qualification flight test,
platform integration, and test planning.

FY 2011 Base Plans:
FY11 Continue EMD of SOF Common TF/TA radar.  Continue contractor flight testing, and platform
integration and begin developmental flight testing.

36.514 33.801 35.205 0.000 35.205

MC-130W Terrain Following Radar System
FY 2011 Base Plans:
FY11 Initiates development and integration of the Terrain Following Radar System onto the MC-130W.

0.000 0.000 1.990 0.000 1.990

Accomplishments/Planned Programs Subtotals 72.225 67.130 68.691 0.000 68.691

FY 2009 FY 2010
0.000 1.195
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Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

Congressional Add: Congressional add:  Helicopter Cable Warning Obstacle Avoidance System
FY 2010 Plans:
FY10 Develop a Cable Warning Obstacle Avoidance System.  Funding will be moved via DD 1415-3
reprogramming action to PE 1160482BB, SOF Aviation.

Congressional Add: EC-130J Multi-Mission Upgrades
FY 2010 Plans:
FY10 Expand existing capability to a multi-mission configuration to support additional special
operations forces capabilities.

0.000 3.983

Congressional Adds Subtotals 0.000 5.178

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PROC:: EC130 Mods 0.728 0.000 0.808 0.808 0.776 0.000 0.000 0.000 Continuing Continuing
• PROC1:: PSP for SOF Airborne
Platforms

0.000 0.000 0.000 0.000 46.410 133.350 190.043 213.740 Continuing Continuing

• PROC2:: MC-130 Terrain
Following

2.932 17.637 19.845 Continuing Continuing

• PROC3:: PS[ MC-130W Multi-
Mission Mod

141.300 32.326 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
• SOF C-130 Avionics Modifications.  Restoration and integration of existing SOF-unique capabilities will be executed via an incremental acquisition strategy based on
SOF C-130 avionics obsolescence dates.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

• EC-130J Commando Solo Upgrades.  Block 7.0 will be procured by the Air Force program office using existing development and production contracts.  Digital
broadcast capabilities will be procured through an incremental acquisition strategy to incorporate readily available equipment into the EC-130J aircraft.

• Acquisition Development Support.  Conduct engineering, analysis and integration support across a multitude of systems to examine
commonality and interoperability issues to ensure cost, schedule and technical issues are addressed.

• Precision Strike Package (PSP) MC-130W Multi-Mission Modifications.  Provides incremental acquisition strategy with integration and testing for offensive systems,
sensors, and mission management.

• PSP for SOF Airborne Platforms.  Provides incremental acquisition strategy to integrate and test the PSP on MC-130J aircraft provided by the U.S. Air Force and
other SOF airborne platforms.

• Terrain Following/Terrain Avoidance Radar (Silent Knight).  Incremental acquisition strategy with the MH-47G as the lead platform.  A
competitive engineering and manufacturing development contract with an option for six low-rate initial production (LRIP) units was awarded to Raytheon in FY 2007.  A
follow-on radar production contract using LRIP price points will be awarded.  MH-47G installation and follow-on platform group A design and integration efforts will be
awarded.

• MC-130W Terrain Following Radar System.  A competitive engineering and manufacturing development contract will be awarded for integration and test.

• SOF Aviation.   Develop cable warning obstacle avoidance system.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SOF C-130 Avionics
Modification TBD TBD

TBD 0.000 4.800 Jul 2010 21.084 Jun 2011 0.000 21.084 Continuing Continuing Continuing

EC-130J Block Cycle
Engineering C/CPIF

Lockheed Martin
Aero
Marietta, GA

1.128 0.974 Dec 2009 0.581 Dec 2010 0.000 0.581 Continuing Continuing Continuing

Precision Strike Package
MC-130W TBD/TBD VAROIUS

VARIOUS 8.486 23.862 Jan 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Precision Strike Package
SOF Air TBD/TBD TBD

TBD 0.000 0.000 4.000 Dec 2010 0.000 4.000 Continuing Continuing Continuing

Terrain Following/Terrain
Avoidance (TF/TA)
Radar Risk Reduction

C/CPIF

Raytheon
and Northrop
Grumman
McKinney, TX ;
Baltimore, MD

8.042 0.000 0.000 0.000 0.000 0.000 8.042 Continuing

TF/TA Radar Eng & Mfr
Dev (EMD) C/CPIF Raytheon

Dallas, TX 28.676 0.000 0.000 0.000 0.000 0.000 28.676 Continuing

TF/TA Radar Eng &
Mfr Dev (EMD) Prime
Mission Product

C/CPIF Raytheon
Dallas, TX 57.230 17.046 Dec 2009 3.511 Dec 2010 0.000 3.511 Continuing Continuing Continuing

TF/TA Radar Eng & Mfr
Dev (EMD) Systems
Engineering

C/CPIF Raytheon
Dallas, TX 9.992 3.259 Dec 2009 0.944 Dec 2010 0.000 0.944 Continuing Continuing Continuing

MC-130W Terrain
Following TBD/TBD TBD

TBD 0.000 0.000 1.990 Dec 2010 0.000 1.990 Continuing Continuing Continuing

Subtotal 113.554 49.941 32.110 0.000 32.110 0.000 36.718
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aviation Engineering
Analysis

Various/
Various

VARIOUS
VARIOUS 75.864 0.000 0.000 0.000 0.000 0.000 75.864 Continuing

Acquisition Development
Support

Various/
Various

VARIOUS
VARIOUS 0.000 0.407 2.094 0.000 2.094 0.000 2.501 Continuing

PSP MC-130W Dev Spt TBD/TBD VARIOUS
VARIOUS 1.050 0.498 Oct 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Precision Strike Package
SOF Air TBD/TBD VARIOUS

VARIOUS 0.000 0.000 0.279 Dec 2010 0.000 0.279 Continuing Continuing Continuing

SOF C-130 Avionics
Modernization

Various/
Various

656th AESS
Wright Patterson,
OH

0.000 0.000 3.458 Apr 2011 0.000 3.458 Continuing Continuing Continuing

PSP MC-130W Training Various/
Various

VARIOUS
VARIOUS 6.200 0.000 0.000 0.000 0.000 0.000 6.200 Continuing

Subtotal 83.114 0.905 5.831 0.000 5.831 0.000 84.565
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Precision Strike Package
MC-130W TBD/TBD VARIOUS

VARIOUS 0.000 2.290 0.000 0.000 0.000 Continuing Continuing Continuing

TF/TA Radar EMD C/CPIF Raytheon
Dallas, TX 0.000 5.583 Dec 2009 25.470 Dec 2010 0.000 25.470 Continuing Continuing Continuing

Subtotal 0.000 7.873 25.470 0.000 25.470

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Precision Strike Package
MC-130W TBD/TBD VARIOUS

VARIOUS 0.000 0.498 0.000 0.000 0.000 Continuing Continuing Continuing

TF/TA Radar EMD C/CPIF Raytheon
Dallas, TX 6.091 7.913 Dec 2009 5.280 Dec 2010 0.000 5.280 Continuing Continuing Continuing

EC-130 130J Multi-
Mission Upgrades (CP) TBD/TBD TBD

TBD 0.000 3.983 0.000 0.000 0.000 Continuing Continuing Continuing

Helicopter Cable
Warning and Obstacle
Avoidance (CP)

TBD/TBD TBD
TBD 0.000 1.195 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 6.091 13.589 5.280 0.000 5.280

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 202.759 72.308 68.691 0.000 68.691 0.000 121.283

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

Schedule Details

Start End
Event Quarter Year Quarter Year

C-130 Avionics Modification 4 2010 4 2015
EC-130J Commando Solo Upgrades 2 2009 4 2015
Aviation Engineering Analysis 1 2009 1 2010
C-130 Avionics Study 1 2009 3 2009
PSP Studies and Analyses 1 2009 1 2010
Acquisition Development Support 1 2010 3 2011
Precision Strike Package MC-130W Multi-Mission Modifications 1 2010 4 2011
Precision Strike Package for SOF Airborne Platforms 1 2011 4 2013
Terrain Following/Terrain Avoidance Radar Engineering and Manufacturing
Development Silent Knight - System Design 1 2009 4 2009

Terrain Following/Terrain Avoidance Radar Engineering and Manufacturing
Development Silent Knight - Critical Design Review 1 2009 1 2009

Terrain Following/Terrain Avoidance Radar Engineering and Manufacturing
Development Silent Knight - Prototype Integration and Testing 2 2009 4 2010

Terrain Following/Terrain Avoidance Radar Engineering and Manufacturing
Development Silent Knight - Developmental Testing 3 2010 3 2013

Terrain Following/Terrain Avoidance Radar Engineering and Manufacturing
Development Silent Knight - Operational Testing 3 2013 1 2014

1 2013 4 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 United States Special Operations Command DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development/SF100

PROJECT
SF100: 1160403BB Special Operations
Aviation Systems Advanced Development/
Project SF100

Start End
Event Quarter Year Quarter Year

Terrain Following/Terrain Avoidance Radar Engineering and Manufacturing
Development Silent Knight - Follow-On Platform Integration and Testing
MC-130W Terrain Following Radar System 1 2011 4 2014
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             This program element provides for the development, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  low probability of intercept/low probability of detection, terrain following/terrain avoidance radar; Precision Strike Package for MC-130W Multi-Mission Modification, AC-130H Recapitalization, and other SOF airborne platforms;  digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness; near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification; navigation, target detection,  and identification technologies; digital broadcast capabilities; and aerial refueling.
             
                 
                     43.856
                     82.621
                     0.000
                     0.000
                
                 
                     72.225
                     72.308
                     68.691
                     68.691
                
                 
                     28.369
                     -10.313
                     68.691
                     68.691
                
                 
                     
                         -15.513
                    
                     
                         5.200
                    
                     
                         29.860
                    
                     
                         -1.491
                    
                     
                         
                             Other Adjustment
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                                 68.691
                            
                        
                    
                
                  Funding:  

   FY09:  Net increase of $28.369 million is due to Small Business Innovative Research transfer (-$1.491 million), a reprogramming for risk reduction efforts on a Precision Strike Package MC-130 Multi-Mission Modification (+$7.600 million), and an above threshold reprogramming to fulfill an urgent USSOCOM requirement to rapidly arm and field multi-mission precision strike platforms (+$22.260 million).

   FY10:  Net decrease of -$10.313 million (decrease of -$15.209 million in Avionics Modernization Program and -$0.304 million due to Section 8097 congressional general reduction). Increase of $1.200 million for Helicopter cable warning obstacle avoidance system as well as increase of $4.000 million for EC-130J Multi-Mission Upgrades. The $1.200 million add funding will be moved via DD Form 1415-3 reprogramming action to PE 1160482BB SOF Rotary Wing Aviation.

   FY11:  Increase of $68.691 million is due to the DoD not estimating FY 2011 cost when the FY 2010 President's Budget was prepared.

 Schedule:  None.

 Technical:  None. 
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                         78.689
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                         35.267
                         Continuing
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                         This project provides for the investigation, evaluation, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  low probability of intercept/low probability of detection (LPI/LPD), terrain following/terrain avoidance (TF/TA) radar; Precision Strike Package MC-130W Multi-Mission Modification; AC-130H Recapitalization; and other SOF airborne platforms; digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness; near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification; navigation, target detection and identification technologies; digital broadcast capability; aerial refueling and develop cable warning obstacle avoidance system.    

•	SOF C-130 Avionics Modifications.  Provides for development necessary to maintain current SOF-unique capabilities for SOF  C-130 aircraft.  Includes, but is not limited to, mission computers and display generators.
  
•	EC-130J Commando Solo Upgrades. Provides for integration of SOF-unique implementation of the C-130J block cycle upgrade as installed on the EC-130J Commando Solo aircraft and development of digital broadcast capabilities.

•	Aviation Engineering Analysis. Provides a rapid response capability to support SOF fixed wing aircraft and unmanned aircraft systems.  The purpose is to correct system deficiencies, improve asset life, and enhance mission capability through the means of feasibility studies, analysis of alternatives, pre-developmental risk reduction studies, and engineering analyses. This sub-project provides the engineering required to improve the design and performance integrity of the aircraft support systems, sub-systems, equipment, and embedded computer software as they relate to the maintenance, overhaul, repair, quality assurance, modifications, materiel improvements, and service life extensions.  Conducts risk reduction studies, analyses, and demonstrations to support emerging, time critical weapons and sensor enhancements.  Note:  A new Program Element 1160422BB and Project SF101 were created for Aviation Engineering Analysis in Budget Activity 3.  The resources moved beginning in FY 2010.   

•	Acquisition Development Support.  This funding is required to support systems engineering, analysis, and integration.  Primary use of funds is to examine commonality and interoperability across systems.  Funding will be used in a multitude of avenues across systems to support cost-benefit analysis; provide additional test support; and further reduce cost, schedule, and technical risk.  As required, funds will support manpower costs for experts needed to meet certification, safety, reliability, and other requirements required by Office of the Secretary of Defense, Acquisition, Technology and Logistics, as well as commitments for joint programs.

•	Precision Strike Package (PSP) MC-130W Multi-Mission Modification.  This program fulfills an urgent combat requirement to rapidly arm and field multi-mission precision strike platforms.  Provides an armed over-watch capability including sensors, communication systems, precision guided munitions, and a single medium-caliber gun.  An interim kit is being fielded and funded under a Combat Mission Needs Statement in FY 2009.  The MC-130W will return to its primary mobility role once PSP is fielded on recapitalized AC-130H aircraft.

•	 Precision Strike Package (PSP) for SOF Airborne Platforms.  This funding is required to support systems engineering, analysis, and integration of the baseline PSP onto host MC-130J aircraft provided by the U.S. Air Force for AC-130H recapitalization as well as other SOF airborne platforms.  Missions for the AC-130H recap aircraft include, but are not limited to, Close Air Support (CAS), Air Interdiction, Armed Reconnaissance, Escort, and Force Protection – Integrated Base Defense.  PSP is modular, scalable, and platform neutral, and includes mission management, sensors, and weapons.

•	SOF Common TF/TA Radar.  Continues system design and development of a SOF common LPI/LPD radar (Silent Knight Radar) to defeat advanced passive detection threat while maintaining ability to fly safe TF.  This radar is targeted for use on all MH-47G Heavy Assault helicopters, MH-60M Blackhawk helicopters, MC-130H Combat Talon II and CV-22 Tilt-Rotor aircraft.
•	C-130 Terrain Following Radar System.  This funding integrates a TF/TA radar with an on-board processor to provide a multi-mode terrain following capability. This system is targeted for the MC-130W, MC-130H and MC-130J platforms.
•	Cable Obstacle Avoidance System.  Congressional add to develop a cable warning obstacle avoidance system.  This system will allow aircraft to perform evasive actions, significantly increasing the aircrew’s probability of survival during a hostile fire engagement.  The funding will be moved via DD 1415 reprogramming action to PE 1160482BB SOF Aviation.
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                                         FY09 Continued engineering and  manufacturing development (EMD) of SOF Common TF/TA radar.  Continued hardware and software design and integration, and refinement of developmental test plans for MH-47G platform.
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                                         FY10 Continues EMD of SOF Common TF/TA radar.  Continues prototype integration and testing.  Begins developmental contractor flight testing and kit build for development/qualification flight test, platform integration, and test planning.
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                         •	SOF C-130 Avionics Modifications.  Restoration and integration of existing SOF-unique capabilities will be executed via an incremental acquisition strategy based on SOF C-130 avionics obsolescence dates.

•	EC-130J Commando Solo Upgrades.  Block 7.0 will be procured by the Air Force program office using existing development and production contracts.  Digital broadcast capabilities will be procured through an incremental acquisition strategy to incorporate readily available equipment into the EC-130J aircraft.

•	Acquisition Development Support.  Conduct engineering, analysis and integration support across a multitude of systems to examine
     commonality and interoperability issues to ensure cost, schedule and technical issues are addressed.

•	Precision Strike Package (PSP) MC-130W Multi-Mission Modifications.  Provides incremental acquisition strategy with integration and testing for offensive systems, sensors, and mission management.

•	PSP for SOF Airborne Platforms.  Provides incremental acquisition strategy to integrate and test the PSP on MC-130J aircraft provided by the U.S. Air Force and other SOF airborne platforms.

•	Terrain Following/Terrain Avoidance Radar (Silent Knight).  Incremental acquisition strategy with the MH-47G as the lead platform.  A 
competitive engineering and manufacturing development contract with an option for six low-rate initial production (LRIP) units was awarded to Raytheon in FY 2007.  A follow-on radar production contract using LRIP price points will be awarded.  MH-47G installation and follow-on platform group A design and integration efforts will be awarded.

•	MC-130W Terrain Following Radar System.  A competitive engineering and manufacturing development contract will be awarded for integration and test.

•	SOF Aviation.   Develop cable warning obstacle avoidance system.  
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